WEEK OF	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43	Week 44	Week 45	Week 46	Week 47	Week 48	Week 49	Week 50
	2010								2010	2011																																									2011
Primary Guiding Documents (PGD)	11/01 11/05	11/08 11/12	11/15 11/19	11/22 11/26	11/29 12/03	12/06 12/10	12/13 12/17	12/20 12/24	12/27 12/31	01/03 01/07	01/10 01/14	01/17 01/21	01/24 01/28	01/31 02/04	02/07 02/11	02/14 02/18	02/21 02/25	02/28 03/04	03/07 03/11	03/14 03/18	03/21 03/25	03/28 04/01	04/04 04/08	04/11 04/15	04/18 04/22	04/25 04/29	05/02 05/06	05/09 05/13	05/16 05/20	05/23 05/27	05/30 06/03	06/06 06/10	06/13 06/17	06/20 06/24	06/27 07/01	07/04 07/08	07/11 07/15	07/18 07/22	07/25 07/29	08/01 08/05	08/08 08/12	08/15 08/19	08/22 08/26	08/29 09/02	09/05 09/09	09/12 09/16	09/19 09/23	09/12 09/16	09/19 0923	09/26 09/30
1. Initiation and Information Gathering																																																	
1.a. Compile/provide information																																																	
1.b. Review/analyze information																																																	
1.c. Develop FBO and SASO Worksheets																																																	
1.d. Field visit (1st field visit)																																																	
1.e. Review/analyze additional information																																																	
1.f. Develop/provide PGD recommendations																																																	
1.g. Airport Management review of PGD recommendations																																																	
1.h. Telephonic working session																																																	
2. First Draft - Airport Management Review																																																	
2.a. Draft documents																																																	
2.b. Provide first draft documents																																																	
2.c. Airport Management review																																																	
2.d. Develop compilation of comments/input																																																	
2.e. Telephonic working session																																																	
2.f. Revise first draft documents																																																	
3. Second Draft - Airport Management Review																																																	
3.a. Provide second draft documents																																																	
3.b. Airport Management review																																																	
3.c. Develop compilation of comments/input																																																	
3.d. Telephonic working session																																																	
3.e. Revise second draft documents																																																	
4. Third Draft - InterAirport Management Review																																																	
4.a. Provide third draft documents																																																	
4.b. InterAirport Management review																																																	
4.c. Develop compilation of comments/input																																																	
4.d. Telephonic working session																																																	
4.e. Revise third draft documents																																																	
5. Fourth Draft - Public Review																																																	
5.a. Provide fourth draft documents																																																	
5.b. Public review																																																	
5.c. Conduct "public forum" (2nd field visit)																																																	
5.d. Develop compilation of comments/input																																																	
5.e. Telephonic working session																																																	
5.f. Revise fourth draft documents																																																	
6. Fifth Draft - Final Approval Process																																																	
6.a. Provide fifth draft documents																																																	
6.b. Document adoption																																																	
WEEK OF	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43	Week 44	Week 45	Week 46	Week 47	Week 48	Week 49	Week 50
	2010								2010	2011																																								2011